
* Does not include Project Direction/GSSC

HANFORD SITE
PERFORMANCE REPORT

PLAN 2006 BASELINE MARCH 1998

Site Support
PBS to Current Baseline Comparison
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MYWP & APPROVED CHANGES * 27.8 27.1 23.6 23.3 22.0 22.6 23.2 22.1 22.2 19.9

PBS 1/98 SUBMITTAL * 27.8 27.1 23.6 23.3 22.0 22.6 23.2 22.1 22.2 19.9
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